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US 101/Lynch Road - Safety Improvements

Project Information Project Milestones

PIN: 310116D As of Date: March 2011 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton ‘ S — Iete‘ ‘ ‘ ‘
State Route: US 101 L 2
Current Status: Construction Legislative Districts: 35 ‘ Preliminary Engineering Start‘ ‘ ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
This is the states contribution to improve safety to the roadway network on US 101 at Lynch ‘ Right of Way Complete ‘ Q4 2010 ‘ Q42010 ‘ On Schedule ‘
Road. These funds are to improve the frontage road between Kamilche and Taylor Town. i
Mason County will serve as the lead agency for this project. ‘ Contract Advemsement‘ Q12011 ‘ Q12011 ‘ On Schedule ‘
Contractor ‘ Operationally Complete ‘ Q22011 ‘ Q22011 ‘ On Schedule ‘
Award Amount:
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits | o I_Pr?JeCt :tat-us - Budget Budget | Cost |
reliminary Engineering
| Right of Way | | | |
| Construction | $1,000 | $1,000 | $1,000 |
| Total | $1,000 | $1,000 | $1,000 |
Project Funding Summary ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering
Right of Way
Construction $1,000 $1,000
Total $1,000 $1,000

Project Web Site: http://www.wsdot.wa.gov/Projects/US101/LynchRd/
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